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1. On Monday, 25 March 1957, I called

Corporation to determine status of the rework on the Marine Video

System.

2. states that they are approximately six
hours behind schedule, However, these following points have been

done:

(a)

(o)

(e)

(a)

(e)

(£)

(g)

The cabling and wiring in the console has been
completely stripped out. Rework is now going on,
and the console is approximately half rewired.

The wiring in the antenna structure has been
stripped out. The new wiring is approximately
three-quarters complete. All 750 kc and 4 mc
pre-emplifiers have been checked out. On
approximately half oft'boards, partially broken
resistors were found. These have been replaced,
and eighteen of the pre-amplifiers have been
tested. Work has not yet started on the 12 mc

preamps.

Completely new comblning boards have been built
and tested.

All deflection boards have been built, but not
tested. Testing is expected to start before noon
today.

The blocking oscillator for the calibration circuit
has been built, but not tested.

An amplifier for checking the noise output of the
crystals has been built. This unit will be used
with the 9th plug~-in unit for calibration purposes.

The CRT coupling boards have been built but not
tested.
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(h) A new battery case has been built for the three
extra battery units required. The cover on the
original case has been reworked.

(1) A1l CRT indicator units have been rewired.

(3) Inter-comnecting cables between the battery and
the console and between the console and antenna
are being reworked.

3. I askedl | about parts. He states that all

necessary component items required are currently on hand. Mr.
wanted to know what we intend to do with bands 1 and 2.

I stated that in the present configuration, it is not expected
that the low band entennss will be utilized. Therefore, the
cables coming from the base of the radome may be removed and
the ports closed up. I asked, however, that such holes not be
welded shut as at a later date it is expected we may modify
the installation and make use of the bands 1 and 2.
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